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DATES OUTGOING CONTRACTOR TMA INCOMING CONTRACTOR

Contract Award 
Through Start of 
Services

Continues to use the DCS to 
resolve potential duplicate 
claim sets.

Loads identifying and other 
information regarding the 
incoming contractor, the 
contract and region into the 
DCS.

30 - 45 days prior to the start 
of Services, TMA installs DCS 
software and trains the 
incoming contractor staff on 
the use of the DCS.

Purchases, configures and 
tests computer hardware, 
software and 
communications links 
required to operate the DCS 
No Later Than (NLT) 60 days 
prior to the start of Services.

Start of Services 
Through The Last 
Day of The Fourth 
Month Following 
The Start of Services 
(four months)

Continues to use the DCS to 
resolve potential duplicate 
claim sets.

TMA begins the ongoing 
process of identifying and 
loading potential duplicate 
claim sets associated with 
the incoming contractor.

Within 60 days following 
Services, TMA prepares a 
“mass change” specification 
form which is to be executed 
on the first day of the fifth 
month after Services, for a 
“mass change” to transfer all 
potential duplicate claim sets 
from the outgoing 
contractor’s DCS to the 
incoming contractor’s DCS.

Incoming contractor begins 
using the DCS to resolve 
identified potential duplicate 
claim sets “owned” by the 
incoming contractor.

Last Day of The 
Fourth Month 
Following The Start 
of Services

At the close of business, the 
outgoing contractor shall 
cease researching Open claim 
sets and initiating new 
recoupments associated with 
duplicate claim payments. The 
outgoing contractor shall also 
cease entering refund data and 
linking adjustment data in the 
DCS for Pending and Validate 
claim sets.

Continues researching and 
resolving potential duplicate 
claim sets.

Note: This schedule shall be incorporated into the transition plans for the outgoing contractor and the incoming 
contractor. Actual dates shall be established in the transition plans.
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First Day of The Fifth 
Month Following 
Services

Beginning on the first day of 
the fourth month following 
Services, refund checks 
received and offsets taken for 
recoupments associated with 
duplicate claims payments and 
recoupment files associated 
with in progress duplicate 
claim recoupments shall be 
processed and forwarded to 
the incoming contractor in 
accordance with the Financial 
Procedures in the Transition 
Plan, the contract, and the 
TRICARE Operations Manual 
(TOM).

A “mass change” is initiated 
transferring all of the 
outgoing contractor’s DCS 
data to the incoming 
contractor’s DCS.

Outgoing contractor’s DCS 
data appears on the 
incoming contractor’s DCS.

Incoming contractor begins 
performing DCS research, 
recoupment, and resolution 
functions on potential 
duplicate claim sets 
transferred from the 
outgoing contractor as well 
as continuing to resolve their 
own duplicate claim sets.

First Day of The Fifth 
Month Through The 
Last Day of TED 
Submissions For The 
Outgoing 
Contractor (as 
defined by the 
transition schedule)

The outgoing contractor shall 
have moved 100% of all Open 
DCS claim sets to a Pending, 
Validate, or Closed status by the 
last day of TED submissions (as 
defined by the transition plan).

TMA prepares to have the 
outgoing contractor’s 
passwords deleted from the 
DCS effective on the first day 
following the last day of TED 
submissions for the outgoing 
contractor (as defined by the 
transition schedule).

TMA shall generate monthly 
reports showing the status of 
the outgoing contractor’s 
network claim sets.

Continues to research and 
resolve potential duplicate 
claim sets appearing on the 
DCS.

By the last day of the sixth 
month following Services, 
the incoming contractor 
shall have completed the 
required research and have 
moved a sufficient number 
of Open sets to a Pending, 
Validate, or Closed status to 
ensure compliance with DCS 
performance standards 
which become effective for 
the incoming contractor on 
first day of the seventh 
month following Services.

First Day of The 
Seventh Month 
Following Services

Generates DCS reports to 
verify that the incoming 
contractor is in compliance 
with performance standards.

The DCS performance 
standards shall be in effect 
(see Chapter 1, Section 3, 
paragraph 6.0 for the DCS 
performance standards).

Last Day of TED 
Submissions For The 
Outgoing 
Contractor (as 
defined by the 
transition schedule)

By the close of business, the 
outgoing contractor shall 
generate any DCS reports it 
wishes for its records.

Continues to research and 
resolve potential duplicate 
claim sets appearing on the 
DCS.

DATES OUTGOING CONTRACTOR TMA INCOMING CONTRACTOR

Note: This schedule shall be incorporated into the transition plans for the outgoing contractor and the incoming 
contractor. Actual dates shall be established in the transition plans.
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First Day Following 
The Last Day of TED 
Submissions For The 
Outgoing 
Contractor (as 
defined by the 
transition schedule)

Outgoing contractor can no 
longer access the DCS.

Outgoing contractor’s DCS 
passwords are deleted.

TMA generates DCS 
management reports 
showing the status of all DCS 
sets owned by the outgoing 
contractor.

TMA will change the 
Responsible FI of all claims 
from the outgoing 
contractor to FI 99.

Open claim sets owned by FI 
99 are moved to a closed 
status. Pending claim sets 
owned by FI 99 are moved to 
a Validate status.

Continues to research and 
resolve potential duplicate 
claim sets appearing on the 
DCS.

DATES OUTGOING CONTRACTOR TMA INCOMING CONTRACTOR

Note: This schedule shall be incorporated into the transition plans for the outgoing contractor and the incoming 
contractor. Actual dates shall be established in the transition plans.
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