
TRICARE REIMBURSEMENT MANUAL 6010.55-M, AUGUST 1, 2002
OUTPATIENT PROSPECTIVE PAYMENT SYSTEM (OPPS)-AMBULATORY PAYMENT CLASSIFICATIONS (APCS)
Note: This reimbursement system is tentatively scheduled to 
become effective on June 1, 2007.

CHAPTER 13
ADDENDUM F1

DEVELOPMENT SCHEDULE FOR TRICARE OCE/APC 
QUARTERLY UPDATE
- END -

CRITICAL TASKS & MILESTONES

# WHO EVENT DAYS

1 3M Preliminary CMS edit & logic changes to TRICARE (new 
edits, logic, flags, etc.)

2 TMA/
Contractors

Provide TRICARE-specific edit/logic changes to 3M 10 days

3 3M CMS data changes to TRICARE (new codes, APC, SI)
Plus Intersection Report

4 TMA/
Contractors

Provide TRICARE-specific data changes to 3M (APC, SI, 
edit assignment, …) (see Chapter 13, Addendum F2)

10 days

5 3M Update TC Working specifications 3 days

6 3M Write code for TRICARE program logic/edit and product 
changes: (Component, MF)

5 days

7 3M Update TC mods files & Build TC Read-Only-Tables 6 days

8 3M TRICARE Working specs & Data Summary to TRICARE - 
For Review/Approval

5 days

9 3M Unit test TC program & product changes - Component, 
MF (need ROT from step 7)

1 day

10 3M Build TC ROT #2 … If necessary.
(To correct errors or make late CMS changes)

3 days

11 3M Create User Documentation 12 days

12 3M Test case creation
Alpha testing
Install testing

7 days
8 days
2 days

13 3M Media and Documents production 1 day

14 3M Release - General Release to TRICARE and Contractors

NOTE: The above quarterly time expectations are ideal, but may be subject to change.
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